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Memorandum
TO: BATA Oversight Committee DATE: February 6, 2013
FR: Executive Director W.1 1254

RE:

4" Quarter 2012 Project Progress and Financial Update Report for the

Toll Bridge Seismic Retrofit Program

The 4™ Quarter 2012 Project Progress and Financial Update Report for the Toll Bridge
Seismic Retrofit Program presents program and project updates through the end of December
2012. Recent project highlights include:

Staff will be available at the meeting to respond to any questions.

SH:pl

On the San Francisco-Oakland Bay Bridge East Span Seismic Safety Replacement
Project, all contracts are on schedule to meet the Labor Day 2013 Seismic Safety
Opening.

On the Self-Anchored Suspension (SAS) Span contract, the contractor is continuing with
painting and system installation work and completing the bridge hinges between the SAS
and its adjoining structures.

The Oakland Touchdown #2 contract is working on placing lightweight fill in the
approach area and installing reinforcement steel for the remaining eastbound touchdown
structure.

Caltrans has reported that the Dumbarton Bridge achieved seismic safety ahead of
schedule on January 4, 2013. A public ceremony is being scheduled to commemorate
this milestone.

Steve Hemingeru
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